

Project Name	Project ID	Project Manager	Project Status	Project Start Date	Project End Date	Project Budget	Project Actual Cost	Project Variance	Project Risk Level	Project Complexity	Project Interim Status	Project Interim Start Date	Project Interim End Date	Project Interim Budget	Project Interim Actual Cost	Project Interim Variance	Project Interim Risk Level	Project Interim Complexity	Project Interim Interim Status
Project A	1001	John Doe	Completed	2023-01-01	2023-03-31	\$100,000	\$95,000	\$5,000	Low	Medium	Completed	2023-01-01	2023-03-31	\$100,000	\$95,000	\$5,000	Low	Medium	Completed
Project B	1002	Jane Smith	In Progress	2023-04-01	2023-06-30	\$200,000	\$180,000	\$20,000	Medium	High	In Progress	2023-04-01	2023-06-30	\$200,000	\$180,000	\$20,000	Medium	High	In Progress
Project C	1003	Mike Johnson	On Hold	2023-07-01	2023-09-30	\$150,000	\$150,000	\$0	High	Low	On Hold	2023-07-01	2023-09-30	\$150,000	\$150,000	\$0	High	Low	On Hold
Project D	1004	Sarah Brown	Cancelled	2023-10-01	2023-12-31	\$80,000	\$80,000	\$0	Low	Medium	Cancelled	2023-10-01	2023-12-31	\$80,000	\$80,000	\$0	Low	Medium	Cancelled