

| | | | | | | | | | | | | | |
|--------------|------------|-----------------|-----------------|----------------|--------------------|------------------|----------------|---------------------|------------------|--------------------|--------------------|------------------------|------------------------|
| Project Name | Project ID | Project Manager | Project Sponsor | Project Status | Project Start Date | Project End Date | Project Budget | Project Actual Cost | Project Variance | Project Risk Level | Project Complexity | Project Interim Status | Project Overall Status |
| Project A | 1001 | John Doe | Jane Smith | Completed | 2023-01-01 | 2023-03-31 | \$1,000,000 | \$950,000 | \$50,000 | Low | Medium | Completed | Completed |
| Project B | 1002 | Jane Smith | John Doe | In Progress | 2023-04-01 | 2023-06-30 | \$2,500,000 | \$1,800,000 | \$700,000 | Medium | High | In Progress | In Progress |
| Project C | 1003 | John Doe | Jane Smith | On Hold | 2023-07-01 | 2023-09-30 | \$500,000 | \$0 | \$500,000 | High | Low | On Hold | On Hold |
| Project D | 1004 | Jane Smith | John Doe | Planned | 2023-10-01 | 2023-12-31 | \$750,000 | \$0 | \$750,000 | Low | Medium | Planned | Planned |